Status of Various Projects — December 2023

PRIMARY STAFF TARGET
COMPLETION
DATE(S)

HOME Grant Morris/Foster 2024 House #3 on W. Blythe St. was torn down last week.
House #2 is over 70% complete. The same contractor
that is building house #2 will be building house #3 so
timing on #3 will depend on finishing house #2.

Back Alley Paris Foster/Morris/ June 2024 “Destination Paris” is currently in the conceptual phase.

Ray Dan Knowles is again the artist.

2018 STBG Project for Foster/Morris Fall 2024 Final Right of way plans are at TDOT. Waiting on

Signalization & Safety Upgrades NTP to nght of Way Finalizing Preliminary

at 3 Intersections Downtown Construction plans for submittal when NTP to Right
of Way is received. TLM addressing comments on
final NEPA document.

Rison St Bridge Replacement Foster/Morris Summer 2024 Staft had secured 7 out of 8 construction easements
from property owners but recently we discovered an
issue with one of them. We need to resolve outstanding
issues with two of the easements before we can move
forward with this project.

2020 Multimodal Access Grant Foster/ Morris Fall 2024 Excess land process continues. Submitted preliminary

for 4 Downtown Intersections construction plans. Began receiving comments from
TDOT on preliminary construction plans. Right of
Way acquisition process continues. TLM has received
plats and easement descriptions from the surveyor.
The city attorney is working on Title Opinions. Final
Utility Coordination completed, and certification
package submitted to TDOT for review.

2022 Multimodal Access Grant Foster/Morris Fall 2025 Waiting on NTP to design from TDOT. TLM is

for Tyson/M.W. Intersection working on a preliminary construction estimate. TLM

Upgrades & Sidewalk is working on adding sidewalk connection to asphalt
shoulders on Veteran’s Drive.

2021 TA Grant for Sidewalk Foster Winter of 2026 | TLM continues to work on the preliminary layout and

Project along Fairgrounds & the SCD form.

Royal Oak

TDEC Water Infrastructure Foster Spring 2026 City-wide hydraulic modeling continues. Field

Improvement (WII) Grant verification of preliminary survey has been completed
and markups have been provided to surveyor on the
Brooks St. drainage project.

Downtown Improvement Grant Morris/Crouch/Foster Summer 2023 We have an additional project moving forward and
work has begun. Estimated completion date December
2023 due to weather. This project is 50% complete.

Municipal Facilities Project Foster Dependent on This project has hit a snag. The SHPO (State Historic

Direction Preservation Office) has determined the existing City
Hall building is historically significant and should be
preserved. Staff is working through a resolution to this
issue.

Volunteer Sidewalk Issue Foster ASAP Field verification of preliminary survey completed,

and markups delivered to surveyor. Revised survey
received. Surveyor clarifying information on one of
the driveways. Design has begun.




